

IT367 – SOFTWARE PROJECT MANAGEMENT

LAB 6: PROJECT SCHEDULING AND GANTT CHART

Project Title	Abhinay: Film Production Networking and Casting Platform
Group No.	Group 1
Student Names / Roll Nos.	Ishan (202452321) - Project Manager; Happy (202452319) - Assistant Project Manager; Priyadarshini (202452324) - Scope & Requirements Manager; Yuvaraju (202452325) - Estimation & Cost Manager; Abhishek (202452339) - Schedule Manager; Triya (202452338) - Resource & Communication Manager; Nikitha (202452336) - Risk Manager; Himanshu (202452320) - Quality Manager; Kshithesh (202452329) - Configuration & Change Manager; Arjun (202452308) - Client Representative
Project Start Date / Week	Week 1 (11-08-2026)

Objective

To prepare a simple time schedule for your own project and represent it using a Gantt chart.

Part A – Activity Schedule

Take the main activities from your WBS. For each activity, write its duration, predecessor, planned start and planned finish.

No.	Activity	Duration	Predecessor	Start	Finish
1	Requirement Analysis & Project Planning (elicitation, scope, WBS)	3 weeks	None	Week 1 (11-08-2026)	Week 3 (31-08-2026)
2	User Management & Profiles (1.1)	2 weeks	1	Week 4 (01-09-2026)	Week 5 (14-09-2026)
3	Casting Marketplace (1.2)	2 weeks	2	Week 6 (15-09-2026)	Week 7 (28-09-2026)
4	Application Lifecycle Management (1.3)	2 weeks	3	Week 8 (29-09-2026)	Week 9 (12-10-2026)
5	Communication & Audition (1.4)	2 weeks	2	Week 6 (15-09-2026)	Week 7 (28-09-2026)
6	Project Pages & Networking (1.5)	1 week	2	Week 6 (15-09-2026)	Week 6 (21-09-2026)
7	Admin & Moderation (1.6)	2 weeks	4, 5	Week 10 (13-10-2026)	Week 11 (26-10-2026)
8	Integration,	3 weeks	6, 7	Week 12 (27-10-2026)	Week 14 (16-11-2026)

	Testing, Deployment & Final Documentation			2026)	2026)
--	---	--	--	-------	-------

Part D – Short Explanation

1. Which activity starts first, and why?

Requirement Analysis & Project Planning starts first because it has no predecessor — every later activity (development of the User Management, Casting, Communication, Networking and Admin modules) depends on the approved scope, requirements and WBS produced in this phase.

2. Which activities can happen at the same time, if any?

Once User Management & Profiles is complete, Casting Marketplace, Communication & Audition, and Project Pages & Networking can all run in parallel, since each depends on user/profile data being available but not on one another's features.

3. What is one important milestone in your project?

The completion of all functional modules, including Admin & Moderation, by the end of Week 11 — this marks the point at which the full approved scope from Lab 2 has been implemented and the project moves into integration and testing.

4. In 2–3 sentences, what does this schedule tell you about your project?

The schedule shows a dependency-driven structure where the foundational Requirement Analysis and User Management modules must finish before feature development can branch out into parallel streams (Casting, Communication, Networking). This parallelization helps the project fit within the 13–14 week academic timeline set in Lab 2, with the full build finishing around mid-November 2026 after a final integration, testing and documentation phase. Overall, the plan indicates that careful sequencing of the early foundational work is critical, since any delay there would push back every dependent module.

Final Checklist

☐ Activity schedule complete ☐ Durations given ☐ Predecessors correct ☐ 3–5 milestones ☐ Gantt chart attached ☐ Dates checked