Lab 9 – Student Submission Template: Software Project Risk Management

B.Tech | Autumn 2026–27 | IIIT Vadodara

A. Group and Project Details

Detail	Student response
Project title	Abhinay – Film Production Networking and Casting Platform
Group number / section	1
Group members and roll numbers	Ishan Agrawal (202452321), Happy(202452319), Abhishek(202452339), Arjun(202452308), Triya(202452338), Priyadarshani(202452324)), Himanshu(202452320), Kshithesh(202452329), Yuva Raju(202452325), Nikitha(202452336).
Submission date	19 / 10 / 2026
Project manager / group leader	Ishan Agrawal

B. Identify and Score at Least 8 Risks

A risk is something that might happen in the future. Write each risk using words such as "may" or "could". For each risk, choose Probability (P) from 1 to 5 and Impact (I) from 1 to 5.

Risk score = P × I. Use the same rule for all risks: Low = 1–5, Medium = 6–12, High = 15–25. Scores 13 and 14 cannot occur when multiplying two whole numbers from 1 to 5.

ID	Future risk (what may happen?)	Category	P (1–5)	I (1–5)	P × I	Level
R1	The project scope may expand as casting, applications, messaging, self-tapes, networking, and moderation features are added, causing schedule overruns.	Schedule	4	5	20	High
R2	Frontend and backend modules developed by different team members may use inconsistent API contracts, data shapes, or validation rules, causing integration failures.	Technical	4	4	16	High
R3	An incorrect Prisma migration or database configuration may damage development data or make the application unavailable.	Technical	2	5	10	Medium
R4	Authentication or role-based authorization	Quality	3	5	15	High

ID	Future risk (what may happen?)	Category	P (1–5)	I (1–5)	P × I	Level
	may be implemented incorrectly, allowing users to access or modify private applications or casting records.					
R5	A third-party media provider such as Cloudinary may impose upload limits, experience an outage, or reject a document/video, delaying media-related features.	External	3	4	12	Medium
R6	Team members may become unavailable or deliver dependent tasks late, delaying implementation and integration milestones.	People	4	4	16	High
R7	Requirements or API fields may change after frontend work has started, leading to rework and inconsistent behavior.	Requirements	4	3	12	Medium
R8	Important defects may remain undiscovered until final integration or deployment because automated and end-to-end testing is incomplete.	Quality	3	4	12	Medium

Possible categories: Requirements, Technical, Schedule, People, Quality, External.

C. Show Two Sample Calculations

Risk ID: R1 P = 4 I = 5 Score = P × I = 4 × 5 = 20 Level = High

Risk ID: R4 P = 3 I = 5 Score = P × I = 3 × 5 = 15 Level = High

D. Probability–Impact Risk Matrix (5 × 5)

Probability ↓ / Impact →	1	2	3	4	5
5	5 —	10 —	15 —	20 —	25 —
4	4 —	8 —	12 R7	16 R2, R6	20 R1
3	3 —	6 —	9 —	12 R5, R8	15 R4
2	2 —	4 —	6 —	8 —	10 R3
1	1 —	2 —	3 —	4 —	5 —

Example: If R1 has P = 3 and I = 4, write R1 in the cell at Probability 3 and Impact 4 (score 12).

E. Priority Order

Priority	Risk ID	Risk score	Why should the team pay attention?
1	R1	20	Scope growth can affect several dependent features and threaten the overall 14-week academic schedule.
2	R2	16	Integration failures can block multiple modules even when individual components appear complete.
3	R6	16	Late or unavailable contributors can delay dependent tasks and reduce time available for testing.
4	R4	15	Authorization defects could expose private user and application data and undermine platform trust.
5	R5	12	Media uploads support resumes, profile images, and future self-tapes; provider issues may block these workflows.

If scores are tied, we decided the order by: prioritizing risks that block more dependent features first, followed by risks that require earlier coordination or threaten security and user trust.

F. Risk Response Plan: Top 3 Risks

Mitigation = what you will do now to reduce the risk. Contingency = what you will do if the risk actually happens. Owner = the team member responsible.

Field	Risk 1	Risk 2	Risk 3
Risk ID	R1	R2	R6
Risk description	Scope may expand beyond the planned feature sequence.	Frontend and backend integration may fail due to inconsistent API contracts.	A team member may be unavailable or complete a dependency late.
Mitigation (before it happens)	Maintain a prioritized backlog and phase boundaries; define acceptance criteria for each milestone; defer messaging, self-tape, networking, and moderation until their planned phases.	Document endpoint paths, request/response schemas, status codes, and validation rules; review contracts before parallel implementation; use shared types where practical.	Break work into small tasks with owners and dates; track progress weekly; document setup and decisions; pair on critical modules and avoid single-person knowledge bottlenecks.
Contingency (if it happens)	Agree with the TA/team on a reduced must-have scope, defer lower-priority features, and re-baseline remaining tasks and dates.	Freeze the API contract temporarily, assign a focused integration session, fix highest-impact incompatibilities first, and rerun regression tests.	Reassign or reduce non-critical work, have a backup owner take over, and protect time for integration and submission deliverables.
Owner (name or role)	Ishan Agrawal (Project Manager)	Frontend and Backend Leads	Ishan Agrawal (Project Manager)

G. Link to Your Actual Project

1. **Which earlier project document(s) helped you identify the risks (schedule, task list, requirements, team plan, etc.)?**

The earlier Abhinay project plan and WBS, the 13–14 week activity schedule, and the dependency/critical-path analysis from the previous project-management lab helped identify schedule and integration risks. The agreed architecture (Next.js, Express, PostgreSQL, Prisma, JWT/RBAC) and phased feature plan helped identify technical, security, and third-party-service risks.

2. **Which risk could delay your project the most? Why?**

Scope growth (R1) could delay the project the most because new requests across casting, applications, messaging, self-tapes, networking, and moderation can expand the amount of work and create additional dependencies. The team should protect the planned phase boundaries and prioritize a working end-to-end flow before adding optional features.

H. End-of-Lab Reflection

This exercise showed that risks are uncertain future events that should be identified and scored before they become problems. For Abhinay, a living risk register with clear owners, preventive actions, and contingency plans will help the team control scope, coordinate parallel development, protect user data, and reserve time for integration and testing.

I. Final Submission Checklist

☐ At least 8 project-specific future risks ☐ Categories, P, I, score and risk level filled in

☐ Risk IDs placed correctly on the 5 × 5 matrix ☐ Three risk response plans with owners

☐ Calculations and assumptions are clear ☐ Reflection and group details completed