

IT367
Software Project Management
Autumn 2026-27
IIIT Vadodara

Lab 2 Submission

Requirement Elicitation and Project Scope Definition

A. Basic Information

Group No.	1	Project Title	Abhinay: Film production networking and casting platform
Date	18-08-2026	Project Manager	Ishan Agrawal
Client Representative 1	Arjun S	Client Representative 2	Triya Vasava

B. Requirement Elicitation

Technique(s) used: Interview, Discussion and Brainstorming

C. Functional Requirements

ID	Functional Requirement	Priority (H/M/L)
FR-01	The system shall support multi-role user registration and allow users to create professional profiles with portfolio, resume/CV, skills, experience, photos and reels.	High
FR-02	The system shall allow producers/directors to create and publish casting role postings containing description, requirements, compensation and location.	High
FR-03	The system shall allow actors and crew members to browse, search and apply for suitable casting role postings.	High
FR-04	The system shall allow producers/directors to view applicants and update application status as Applied, Shortlisted, Selected or Rejected.	High
FR-05	The system shall allow users to send and receive direct messages and communicate regarding casting opportunities and projects.	High
FR-06	The system shall support scheduled real-time communication between casting directors and applicants for screening/audition sessions.	High
FR-07	The system shall allow users to create film/show project pages and attach cast and crew members to projects.	High
FR-08	The system shall allow crew members linked to projects to be accessed through their professional profiles.	Medium
FR-09	The system shall allow users to connect with or follow other professionals and view industry/project posts in a social feed.	Medium
FR-10	The system shall allow users to upload self-tapes/video resumes for asynchronous auditions.	Medium
FR-11	The system shall allow casting directors to organize applicants into shortlist folders for efficient candidate management.	Medium
FR-12	The system shall provide an admin dashboard for user/post moderation, credit verification and handling user reports.	Very low

D. Non-Functional Requirements

ID	Category	Non-Functional Requirement
NFR-01	Usability / Accessibility	The application shall be accessible through web browsers and provide a responsive interface suitable for desktop and mobile devices.
NFR-02	Security	The system shall ensure data privacy and secure handling of user profiles, applications, messages, and uploaded documents/media.
NFR-03	Scalability	The system shall support scalable storage and retrieval of increasing volumes of user-generated photos, videos, and other media.

NFR-04	Performance	The system shall support concurrent live chat sessions with minimal latency.
NFR-05	Availability	The system should remain accessible to users during normal operating conditions and handle multiple simultaneous users without service interruption.
NFR-06	Maintainability	The system should use a modular architecture so that casting, networking, messaging, project management and administration modules can be developed and maintained independently

E. Project Objectives

No.	Project Objective
1	To provide a centralized professional networking platform for film industry professionals to create profiles and showcase their skills, experience, and portfolios.
2	To provide a casting marketplace where producers and directors can publish roles and discover suitable actors and crew members.
3	To enable applicants to apply for casting opportunities, submit self-tapes and track their application status throughout the selection process.
4	To enable real-time communication and audition/screening coordination between casting directors, producers, and applicants.
5	To provide project-level production management capabilities for organizing film projects, cast and crew while providing administrative moderation and trust mechanisms.

F. Preliminary Project Scope

In Scope

No.	In-Scope Item
1	User registration, role-based access and professional profile/portfolio management
2	Casting role creation, browsing, searching and application management
3	Applicant shortlisting and application status tracking
4	Direct messaging and scheduled audition/screening communication
5	Self-tape/video resume upload and project/cast/crew management
6	Admin dashboard for moderation, reports and profile/credit verification

Out of Scope

No.	Out-of-Scope Item
1	Advanced monetization features such as premium subscriptions and featured/boosted listings
2	Advanced production tools such as script breakdown, vendor directory and insurance/compliance management
3	Advanced discovery features such as union/guild affiliation, verified credits and portfolio analytics
4	Advanced casting features such as chemistry/group auditions, digital contract signing, and real-time video conferencing-based auditions

G. Project Constraints

Constraint Type	Description
Time	The project must be completed within a 13–14 week academic project schedule , including requirement analysis, design, development, testing, deployment and final documentation.
Technology	The system must be implemented as a responsive web application and support secure data handling, scalable media storage, and real-time communication functionality.
Resources / Team	The project will be developed by a 10-member student team consisting of Ishan, Happy, Abhishek, Arjun, Triya, Priyadarshani, Himanshu, Kshitesh, Yuva Raju and Nikitha . Development is also constrained by the available infrastructure, budget and external services

	required for media storage and real-time video communication.
--	---

H. Planning Assumptions

No.	Assumption
1	Users will have sufficient internet connectivity to access the web application and upload/stream video content.
2	Users will provide accurate professional information, portfolio material and casting-related information.
3	External services required for media storage will be available during development and deployment.
4	The project will initially focus on the core casting, networking, communication and project-management functionality, while lower-priority advanced features may be deferred.
5	Users will access the platform primarily through modern web browsers on desktop or mobile devices.

I. Requirement Clarification Record

Initial Client Statement	What Was Unclear?	Final Clarified Requirement
Users can register using different film-industry roles.	The permissions and capabilities associated with each role were not fully specified.	The initial system will support role-based access for Actor, Director, Producer, Camera Operator, Editor and Other Crew, with permissions determined by the selected role.
Producers/directors can manage applicants.	The exact application lifecycle was not initially clear.	Each application shall progress through the defined statuses: Applied, Shortlisted, Selected or Rejected.

J. Client Confirmation

The above preliminary requirements, priorities and project scope were discussed within the group and reviewed with the Client Representatives.

Client Representative 1	Client Representative 2	Project Manager
Name / Signature: Arjun _____	Name / Signature: Triya _____	Name / Signature: Ishan _____

Submission Checklist

- ☐ 8-12 functional requirements are written and prioritized.
- ☐ 4-6 non-functional requirements are written clearly.
- ☐ Project objectives are included.
- ☐ Both in-scope and out-of-scope items are included.
- ☐ Constraints and assumptions are documented.
- ☐ At least two ambiguous requirements are clarified.
- ☐ Client Representatives and Project Manager have reviewed the document.